MINUTES OF THE
CAPITAL PROJECTS AND BOND
OVERSIGHT COMMITTEE

March 16, 1999

The Capital Projects and Bond Oversight Committee met on Tuesday, March 16,
1999, at 1:00 PM, in Room 129 of the Capitol Annex. Representative Jodie Haydon,
Chair, called the meeting to order, and the secretary called the roll.

Present were:

Members. Representative Jodie Haydon, Chairman; Senator Tom Buford;
Representatives Robert Damron, Paul Marcotte, and Jm Wayne.

Guests: John Cubine, Hydee Hawkins, Jm Huggins, David McKnight, and Steve
O'Daniel, Attorney General's Office; Roger Burge, Ron Carson, Bill Hintze, and Allen
Holt, Governor's Office for Policy and Management; Mark Board and Rex Hunt, Finance
and Administration Cabinet; Commissioner Armond Russ and Jm Abbott, Department
for Facilities Management; Bart Hardin and Tom Howard, Office of Financia
Management and Economic Analysis; Dr. Robert Tarvin, School Facilities Construction
Commission; Woody Badwin, Brooks Giles, Jr., and Carson Smith, Kentucky State
University; Gary Cloyd and Gary Grogin, Kentucky Community and Technical College
System; Mary Allen, Dall Clark, and Ken Clevidence, University of Kentucky; Larry
Owsley, University of Louisvillee Commissioner Bob Arnold, Department for Loca
Government; Bob Benson, Louisville-Jefferson County Regional Airport Authority;
David Bratcher, Cabinet for Economic Development; Riggs Lewis; Joseph Trauth and
Julie McGehee, Corporex, Inc.; Richard Tanner, Kentucky Magistrates and
Commissioners Association; Richard Smothermon, Department of Information Systems,
Robert Knox, Ashland, Inc.; John Cooper, Gray Construction; Joe Gray, Administrative
Office of the Courts; Kim Burch, Kim Link, LolaLyle, and Scott Varland, LRC.

LRC Staff: Mary Lynn Callins, Pat Ingram, Jack Affeldt, Lou Pierce, and Shawn
Bowen.

Press. Michael Collins, Kentucky Post; Patrick Crowley, Kentucky Enquirer; and
Chris Gilligan, WLKY .

Senator Buford made a motion to approve the minutes of the February 16, 1999
meeting as submitted. The motion was seconded by Representative Damron and passed
by voice vote.



Chairman Haydon reviewed correspondence items in members' folders, including
the Kentucky Lottery Corporation's monthly financial status report for January 1999 and
a response from Mr. Don Mullis, Executive Director of the Office of Financia
Management and Economic Analysis, relating to the Kentucky Infrastructure Authority
grant for the Water Resource Development Commission that the Committee approved last
month.

Charman Haydon noted that also included in members folders was
correspondence from the Governor's Secretary of the Cabinet and State Budget Director,
Crit Luallen, regarding the Kentucky Electronic Workplace of Employment Services.
This project was authorized under Senate Bill 296, and sponsored by the Committee’s
Vice Chair, Senator Robert Leeper. Charman Haydon said, with the Committee's
concurrence, an invitation will be extended to Secretary Luallen to provide a status report
on the project at a future meeting.

Chairman Haydon said the first agenda item was a report by the Attorney
General's Office relating to the investigation of procurement of a design/build team for
construction of the Kenton County Courthouse and parking garage. He noted that because
of the Committee's heavy agenda, the Committee would focus on the Attorney General’s
report, but would make time available at next month’s meeting for anyone wishing to
respond to the report. He also called attention to a statement in the members folders
issued by Corporex, the company which received the contract to design and build the
courthouse and parking garage. He then called on John Cubine, Director of the Division
of Administrative Servicesin the Attorney General’s Office.

Mr. Cubine introduced other staff members from the Attorney General’s Office:
Jm Huggins, Director of the Public Corruption Unit; Steve O’ Daniel, Investigator for the
Public Corruption Unit; and Hydee Hawkins, Prosecutor in the Division of Special
Prosecutions.

Mr. Huggins began the presentation by explaining the investigation was initiated
after information relating to the procurement process for design and construction of a new
courthouse, jail, and parking facility in Covington, Kentucky, appeared in Northern
Kentucky newspapers. Two companies that lost the project bid for design and
construction of a new courthouse, the Wessels Construction and Development Company
and Carroll Properties, had filed a civil lawsuit against Kenton County alleging violation
of procurement laws. Kenton County later agreed to pay $850,000 to settle the civil
lawsuit. Based on that information, the Public Corruption Unit opened a preliminary
inquiry on February 19, 1998. During the inquiry, requests were made by some Kenton
County officials for a thorough investigation, including Commissioners Bernard
Moorman and Steve Arlinghaus, newly appointed Kenton County Judge Executive



Rodney Cain, Commonwealth Attorney Donald Buring, and County Attorney Gary
Edmondson. A full investigation was opened on March 26, 1998.

As lead investigator, Mr. O’ Daniel briefed the Committee on the findings of the
14-month investigation. He said in the fall of 1995, Kenton County officials began plans
for a parking garage which they had committed to the Genera Assembly they would
build to serve the Northern Kentucky Convention Center. They also decided to expand
the project to include a new county jail and a new courts administration building. At that
time, the estimated cost was in excess of $36 million, and was the largest procurement
Kenton County officials had ever undertaken. Corporex officials were included in initial
meetings with Kenton County officials to discuss the project. At some point, a suggestion
was made to use KZF, an architectural firm in Cincinnati with long standing ties to
Corporex. County officials advertised for design/build proposals and assembled a
procurement team that narrowed the proposals down to three: Wessels Construction,
Carroll Properties, and Corporex.

Mr. O’'Daniel said the first determination that his office made in the investigation
was what type of procurement was used: competitively sealed bid in which all records
are considered public information once opened or competitive negotiated bid in which
certain information remains confidential until an award is made. Based on interviews
conducted and the totality of evidence, Mr. O'Daniel said they determined that
procurement was by competitive negotiated bid, and the information contained in the
proposals was confidential and should have remained confidential until an award was
made.

Once received, bids were secured in the county safe for safe keeping until the
official opening in April of 1996. However, prior to the opening, Mr. Bill Butler,
President of Corporex, showed his company’s bid to then Kenton County Judge
Executive, Clyde Middleton, during an air flight the two took to the West Coast. Mr.
O'Daniel said thisis the first of three inappropriate contacts that were never reported to
other procurement team members.

At some point, the procurement team made a determination there should be some
limited exposure to the bid information and presentations by the potential vendors. On
March 22, 1996, Deputy Judge Executive George Neack, the procurement team leader,
sent amemo to all three bidders outlining the procedures for opening the proposals which
read: "Your proposals will be opened publicly on April 2 prior to your presentation. Once
your proposal is opened, the information becomes a public record. Property site
acquisition should not be publicly addressed. If the proposals are given to the press, then
any and all such information will be edited out prior to the release.” Prior to that
opening, the county received requests from Corporex and Wessels, both in writing and
oraly, that proprietary information contained in their bids be withheld from public



disclosure. As a result, Deputy Judge Neack made an oral announcement that certain
proprietary information contained in the proposals would not be released to the media
The bidders were not allowed to attend each other's presentations.

Mr. O'Daniel said Judge Middleton told investigators that after Corporex made the
final presentation that day, he received a call from Mr. Butler, who instructed him to take
the bids home so Mr. Butler could later come by and review them. Subsequently, Mr.
Butler picked up the bid documents at Judge Middleton’s home and made copies before
returning them. This meeting was never reported to the procurement team, and did not
become known until December 1996, about six or seven months after award of the bid.

Mr. O'Daniel said Mr. Butler used the bid documents to compile a summary
assessment and a comparison of the three bids, highlighting the Corporex bid. Mr. Butler
told investigators he gave the summary information to Judge Middleton and
Commissioner Bernard Moorman; neither of those contacts were reported to the
procurement team.

After Mr. Butler's review of the bids, he was allowed to raise his bid by $1.6
million, which he later amended to a $450,000 increase. A short time later, Judge
Middleton called a special meeting with the county commissioners, and a vote was taken
to enter into sole negotiations with Corporex for the parking garage and court facility.

Mr. O'Daniel said as a result of the Attorney Genera’s investigation, Judge
Middleton acknowledged he knew the information contained in those bids was
confidential, and he pleaded guilty to the misuse of confidential information. That plea
was amended to official misconduct.

Mr. O'Daniel then turned the presentation back over to Mr. Cubine and Ms.
Hawkins to discuss four recommendations which are;

1. Require construction projects meeting a certain financial threshold to comply
with the Kentucky Model Procurement Code. (That code was incorporated into state
statute in 1980, but is currently optional for governments.)

2. Require public officials to document and report procurement-related contact
with bidders.

3. Include a definition of fraud in the procurement code and impose felony
penalties.



4. Expand the misuse of confidential information to include persons other than
public officials. (Criminal statutes, as currently written, only address the misuse of
confidential information by public officials.)

Mr. Cubine and Ms. Hawkins indicated the recommendations will not add to the
cost or to the burden of local officials, but will strengthen the integrity of the bidding
process.

Representative Wayne asked if the recommendations would apply to special
districts. Mr. Cubine said that is correct. Representative Wayne then asked if the conduct
uncovered during the investigation violated any other criminal laws currently in the
Kentucky statutes. Ms. Hawkins said they considered several crimina statutes, including
the perjury statute, the bribery statute, and the theft by deception statute. However, they
concluded there was not enough evidence to pursue criminal prosecution under those
particular statutes.

Representative Wayne noted that over a year was spent on the investigation and
only one person was prosecuted. He asked if that meant there was not sufficient evidence
to prosecute. Ms. Hawkins replied that they were limited to prosecuting Mr. Middleton
because of current statutes. They prosecuted Mr. Middleton under the misuse of
confidential information statute and that statute does not apply to the conduct of
individuals who are not public officials. She said due to the fact that non-public officials
could not be prosecuted under that particular statute, combined with their inability to
apply the other three criminal statutes, they were unable to pursue any further crimina
prosecution in the matter.

Representative Wayne asked if Kenton County procurement rules and procedures
could have been more clearly documented and communicated. Ms. Hawkins said Kenton
County has adopted its own procurement rules, which contains some elements of the
model procurement code. At the same time, she said they did not always put things in
writing, not all parts of the code were followed, and the code could have been clearer.
However, she said her office was able to make a determination that the procurement was
a competitively negotiated bid and they were able to pursue criminal prosecution against
Mr. Middleton. While there were shortcomings, she said that did not prevent her and her
colleagues from doing their job.

Representative Marcotte observed that the Kenton County procurement was not a
traditional procurement in which the architect is hired to design the building and then a
construction bid isissued. In this particular instance, Kenton County sought both steps in
one package, a team that would both design and build the facilities. He asked if there is
something inherent about procurement of a design/build team that makes the process
more likely to be abused or manipul ated.



Mr. Cubine responded that the design/build approach is permitted under
Kentucky's Model Procurement Code and certainly is an option available for local
governments as well as state government. He said the traditional approach with separate
procurement of architect and construction is a more straightforward process. The
design/build approach provides more flexibility, and because it combines the two
processes, some people argue it can save time and money. However, he noted it also
involves a much more complex evaluation process. Requests for Proposals under a
design/build procurement usually have few parameters and proposals will vary in design
and approach - unlike traditional sealed bids for construction, which are based on a
common design. He also noted that more responsibility falls on the local government
when using the design/build concept since there is no longer an independent architect to
monitor the construction since architect and construction responsibilities are under the
same firm. He said he did not know if design/build projects are more prone to abuse, but
they require more oversight, monitoring, and sophistication.

Representative Marcotte said there is a moral here that applies to procurement at
any level of government. There is always a danger when politicians get too chummy with
suppliers or contributors, and thisisn't the first time this has happened.

Mr. Cubine said that is the reason they are recommending the reporting of contact
during procurement. He said that recommendation works two ways. First, it alows the
local official to say when contacted by a bidder: "I will be glad to talk to you, but | will
have to document it, and make that information available to other bidders'. If the contact
IS inappropriate, the bidder has the option to end the conversation. If it is an appropriate
contact, the conversation can proceed and it will benefit the procurement process. He said
no one wants to prohibit communication because the way to get good quality bidsis for
people to understand what is wanted. The recommendation would also assure a process
for reporting contacts so if someone complains that an official was seen talking to a
bidder, the official can point to the record and show that the contact was properly
documented. The reporting requirement will protect public officials.

Representative Damron said that many times individuals who stand to gain the
most in procurement improprieties are not the public officials but those in the private
sector seeking to do business with the government. He noted that during the session the
Committee sponsored a bill, which was enacted, that placed penalties on those in the
private sector that gained unfair advantage in obtaining state leases. He asked if more
procurement training is needed and if that would have made a difference in Kenton
County. Ms. Hawkins agreed that training is needed, but that is just one step. She said
incorporating the recommendations they have made with increased training will assure
the integrity of the system.



Representative Damron said he thought training was very important. He noted that
a bill passed last session, House Bill 810, provides incentives for local officials to seek
various types of training. However, he said the Genera Assembly did not provide the
Department for Local Government with funds to provide the training. He said he hoped to
find additional funds for the Department for Local Government to pay for the training
that House Bill 810 mandates. He said if the changes recommended by the Attorney
General are enacted, he would make sure there is adequate training on procurement for all
local governments, whether it be cities, counties, special districts, or water districts. He
said he hoped members of the Committee will support him in the effort.

Mr. Cubine spoke to the benefits of having uniform procurement procedures for
large construction projects. Construction companies will not have to learn multiple rules.
Projects should go more smoothly because local officials will be better able to rely on the
expertise of various associations and the Department for Local Government. Uniform
rules should give more confidence in the system, it should increase participation, and it
should not increase the cost of project. Mr. Cubine noted one of the best safeguards in a
procurement system is a broad understanding of the rules. Consequently, when something
Is done contrary to the rules, it is more likely to be discovered and dealt with
immediately.

Representative Marcotte asked what would have been the outcome of the
investigation if all the recommended changes had been in place. Ms. Hawkins said if
there been a statute that addressed communication between the public officia and the
potential bidders or vendors, there is a good possibility that some of the things discovered
in the investigation would have come to light a lot sooner and saved the Kenton County
citizens alot of tax money. She gave as an example the copy of the summary assessment
Mr. Butler gave to Commissioner Moorman. Ms. Hawkins said that she would hope, had
the recommended statutory changes been in place and Mr. Moorman had received
adequate training, he would have documented that communication and the summary
assessment would have been available to everyone.

She went on to say if the criminal provisions had been in place, they would have
had the opportunity to consider criminal charges against others besides the public official.
She also stressed the value of criminal penalties as a deterrent.

In response to a question by Senator Buford, Mr. O’'Daniel explained the two
losing bidders filed a civil suit in July of 1998 and it was during a deposition in
December of that same year, that Mr. Butler reveadled he had a meeting with Mr.
Middleton to review the bids prior to the final award.

Senator Buford said it did not appear that Mr. Butler did anything wrong since Mr.
Middleton was willing to show him the bids. Mr. O’'Daniel said that is true, but Mr.



Middleton did not have the authority to show those bids to any of the bidders. If the
procurement team had found that out right after it happened, there is a good possibility
they could have taken that information, shared it with the other competitors, and leveled
the playing field.

Representative Damron asked about the settlement money and how much the
taxpayers of Kenton County had to pay for this problem. Ms. Hawkins said under the
settlement with the losing bidders, Kenton County paid $850,000. Corporex, in a separate
settlement with the county, paid the county $425,000. However, she said the county was
still out $425,000 which came directly out of the pockets of the taxpayers - the real losers
in this case.

Representative Damron asked how many changes were made by Corporex to their
bid after the meeting with Mr. Middleton. Mr. O'Daniel said they made approximately
100 changes. However, he said those type of changes are not uncommon under a
competitive negotiated bid. Mr. Cubine said it is important to point out that at the time
Judge Middleton showed Mr. Butler the bid documents, Corporex had not been awarded
the final bid.

Representative Wayne asked if under the recommendations presented, the
Attorney General's Office anticipated a requirement that bidders reveal subcontractors in
their bids. He noted that citizens serving in government capacities, such as county
magistrates, part-time judges, or board members of special districts, may have a financial
interest in subcontractors.

Mr. Cubine said they had not considered that point, but it would be an easy
provision to address. Representative Wayne said he hoped that, as they begin to work on
this issue and design legislation, such a provision would be incorporated as an additional
safeguard.

Ms. Hawkins said a similar problem identified in the Kenton County procurement
was the need for disclosure by consultants. For example, one of the architects hired by
the county to be an objective reviewer was Mr. Bill Hub, who had drawn up architectural
plans for Corporex for alayout of a courthouse and a parking garage. The county officials
who hired Mr. Hub were unaware he had a prior business relationship with Corporex. In
addition, the architectural firm of KZF, who assisted in drafting the Request for Proposal,
had a 20-year business relationship with Corporex. At least some of the county officials
were unaware of the association. She suggested this was another area where disclosure
should be considered.

Representative Marcotte asked if there was any type of insurance recovery. Mr.
O'Daniel said it was his understanding that since criminal conduct by a county officia



was involved, the insurance will not take care of this matter. He said that may still bein
dispute, but that is his understanding as of this date.

Senator Buford asked, if the Committee prepares legislation on this matter, should
consideration be given to instances where the construction manager has ties with the
architect of the initial plans. Mr. Cubine said the key is full disclosure where everybody
feels comfortable proceeding, recognizing those relationships. The problem comes when
people are not aware of the relationships. In many communities, the number of available
architects, engineers, and construction managers form a small pool, and care must be
taken not to set up a situation where local companies are ineligible to bid on the project.
He said he believed disclosure can go a long way to addressing some of these conflicts
and getting these issues out front. Legislation has already been passed requiring local
ethics codes which can address those situations if they are properly disclosed.

Representative Damron asked if an architect and the construction manager should
be the same person. Mr. Cubine said because that is the case with the design/build
approach, it makes sense to have someone else serve as a check on the design/build team.
At the same time, he said, if alocal government does not have that expertise in house and
must hire someone to serve in that role, the savings to be gained by using a design/build
team are reduced.

Representative Damron then asked Mr. Cubine if he was advocating additional
rules for local governments using the design/build concept. Mr. Cubine said that is
correct, especialy if the local government does not have the in-house expertise to manage
and oversee the project.

Chairman Haydon asked if the Committee should consider asking Mr. Bob Arnold,
Commissioner for Local Government, to begin talking to local governments about the
Attorney Genera’s recommendations. Representative Wayne said he believed that would
be an excellent first step. Representative Damron said a bill draft is now in process, and
he agreed it was important to get Commissioner Arnold and his staff involved in the
process as well as the Kentucky League of Cities and the Kentucky Association of
Counties. He said he thought those entities, in addition to the Attorney Genera’s Office
and the Committee, would make for an effective team to work to enact legislation on this
issue.

Mr. Joe Trauth, Corporex, Inc. said the proposed legisation would not have
changed the outcome of this case because Kenton County did not follow its written
procedures. Chairman Haydon asked Mr. Trauth to refrain from any further comments
until the April meeting when time would be made available for anyone wishing to
respond to the Attorney General's report.



Chairman Haydon then introduced Mr. Jm Abbott, Director, Division of Real
Properties, and Mr. Bill Hintze, Deputy Budget Director, Governor's Office for Policy
and Management, to discuss a proposed lease. Mr. Abbott sad the Finance and
Administration Cabinet has negotiated with the U.S. Postal Service to lease, with option
to purchase, the old post office located at 620 High Street in Frankfort, Kentucky. The
building is 15,972 square feet, and the primary user of the facility will be the Department
for Administration in the Finance Cabinet. The Department plans to consolidate state
postal service operations, which currently operate in five separate locations. He said the
property isideally located for meeting the needs of the state's postal operations, and could
meet other existing needs in the area, such as a site for a central utility plant and to
aleviate current parking shortages for state facilities in the area. The building is aso
located in an area being discussed as a potential site for the new Transportation Cabinet
building.

Mr. Abbott said the terms of the agreement require an initial up-front payment of
$200,000 to the U.S. Postal Service, and annual lease payments of $31,944 for ten years,
at the end of the ten year period, the state will have the option to purchase the property
for $1. The initial payment of $200,000 will come from the Department for Facilities
Management Maintenance Pool, and the rental payments will be paid from state postal
Sservice agency receipts.

Representative Wayne asked what, if any, activities the Department for Facilities
Management will have to defer from its maintenance pool because of the proposed
expenditure. Mr. Hintze said they do not expect any unmanageable problems to occur as
aresult of this expenditure. He added the lease-purchase agreement is a legitimate use of
funds as long as the acquisition does not exceed the statutory threshold of $400,000.
Maintenance pool funds are set aside for rea property uses such as property
Improvement, renovation, repair, and demolition. There is aways more need than money
in the maintenance pool, and projects are selected on a case-by-case basis, depending on
the individual merits of the project. If the Finance Cabinet depletes its maintenance pool,
Mr. Hintze said they will first consider an advance of next fiscal year's maintenance pool
appropriation, and then consider the Statewide Deferred Maintenance Pool, which is
available to state agencies with needs in excess of their budgets. He said they did not
believe they were creating a hardship, they were acting upon an opportunity, and in away
consistent with past policy.

Mr. Abbott said hopefully, once the state postal services operations are
consolidated and new equipment is purchased, the state postal service will be able to
reimburse the Department for Facilities Management Maintenance Pool the $200,000 up-
front payment.

10



Representative Wayne asked why the Department for Facilities Management did
not include this item as part of its 1998 Executive Budget request. Mr. Abbott said at that
point, they had not been approached by the Department for Administration about
purchasing the property. He said once they began discussions, the U.S. Postal Service
wanted to lease the building to the state at $8.00 per square foot, with no option to
purchase the property. He said negotiations eventually led to a lease agreement with an
option to purchase the building below its appraised value. Mr. Abbott added that there are
two other individuals interested in purchasing the property should the state not go
forward with this lease.

Mr. Hintze said even if they had known of this opportunity during budget
preparations, they would have probably treated it in the same fashion as they are now. He
said a"line-item" appropriation for purchase of a specific piece of property in advance of
negotiations would compromise the state's negotiating position.

Representative Marcotte asked if there will be any space and rent savings to the
state when the proposed consolidation is complete. Mr. Abbott responded there will be
some savings, and two locations will be dramatically reduced, but some physical presence
at each of those five locations will still be required.

Senator Buford made a motion to approve the lease-purchase agreement with the
U.S. Postal Service. The motion was seconded by Representative Damron and passed by
voice vote.

Chairman Haydon then called on Mr. Larry Owsley, Vice President for Finance
and Administration, University of Louisville (U of L), to discuss a scope increase for the
Gheens Science Center and Rauch Planetarium project.

Mr. Owsley said in January 1998, the Committee approved construction of the
new Rauch Planetarium, an unbudgeted project authorized for $1,875,000 in private
funds. He said this project came about as a result of the J.B. Speed Museum's request to
expand and build a parking garage at the site of the old Rauch Planetarium. The museum
leases from U of L the land on which the museum is located and has done so since the
1920s. U of L agreed to allow the planetarium to be razed, and planned to build a new
planetarium at a later date. Mr. Owsley said, however, when the plan became known,
there was a public outcry, and private funds, as well as county and city funds, were
committed to rebuilding the planetarium immediately.

The University is now proposing a project scope increase of $950,000 to increase

the facility from 6,500 square feet to 9,043 square feet, and to purchase technology for
additional scientific programming. Mr. Owsley said the Gheens Foundation is committing
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$350,000 and U of L is committing $250,000 in agency funds; the University plans to
raise $350,000 in private donations, $50,000 of which has already been pledged.

Senator Buford made a motion to approve the scope increase for the Gheens
Science Center and Rauch Planetarium project.

Representative Damron said the Committee has a policy that states if projects are
approved utilizing private donations, they are to be approved contingent upon the agency
having in hand written commitments for those private donations. He asked that the
original motion be amended to include this condition.

Senator Buford amended his original motion to approve the scope increase for the
Gheens Science Center and Rauch Planetarium project contingent upon U of L having
written commitments for the private donations. The motion was seconded by
Representative Damron and passed by voice vote.

Mr. Ken Clevidence, Director, University of Kentucky (UK) Capital Construction
Division, next presented four projects for the University. He introduced Mr. Dall Clark,
Associate Director, Capital Construction Division. The first project Mr. Clevidence
discussed was the renovation of the UK German House. He said the University is
requesting authority to proceed with the renovation project in the amount of $765,100:
$400,000 from a Max Kade Foundation grant, and $365,100 in agency funds. Mr.
Clevidence said the University has $200,000 of the grant in hand, with a written
commitment for the remaining $200,000.

In response to a question from Chairman Haydon, Mr. Clevidence said this project
was approved by the Council on Postsecondary Education at its March 15, 1999 meeting.

Mr. Clevidence next discussed an unbudgeted construction project in the amount
of $2,500,000 ($1,600,000 private donation and $900,000 UK Athletics Association
funds) to construct a new football office complex adjoining the E. J. Nutter Training
Facility. The complex will house offices for UK's football coaching staff. Mr. Clevidence
said $200,000 of the private donation is aready in hand and the University has a written
commitment for the remainder of the donation, $1,400,000, which will be received in
annual installments of $100,000 for the next 14 years. In the meantime, Athletic
Association funds will be advanced.

The third project reported by Mr. Clevidence was the Southeast Community
College Falkenstine Hall Renovation project, which UK is managing. The University
proposes to increase the scope of the project by $64,700. The scope increase will be
funded with student fees in a technology account at Southeast Community College, and
will be used to install seating (including associated conduit, wiring, junction boxes, etc.)
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and paneling in the theater and to install a kitchenette unit in the lounge area, which
serves as support space to the theater and television studio. The revised project scope will
be $664,700.

The last item Mr. Clevidence discussed was a plan by the University to
consolidate two projects at the UK Medical Center for purposes of efficiency and cost
savings. The University plans to replace a magnetic resonance imaging unit ($2,500,000
restricted funds) and a neuro-radiography unit ($1,500,000 restricted funds). Siemens
Medical Systems, the vendor for the projects, has agreed to a 10% price reduction if the
two projects are combined. The consolidation of the projects will not increase the scope
of the individual projects.

Representative Damron made a motion to approve the four projects for the
University of Kentucky as presented. The motion was seconded by Senator Buford and
passed by voice vote.

Representative Damron expressed interest in the Committee visiting the campus of
the University of Kentucky in July or August and Mr. Clevidence said he would be happy
to work with the Committee's staff to arrange a tour.

Chairman Haydon then called on Mr. Hintze and Commissioner Armond Russ,
Department for Facilities Management, to discuss three projects submitted by the Finance
and Administration Cabinet.

The first project Mr. Hintze discussed involved an agency-funded scope increase
of $60,000 for an enterprise disk storage group for the Department of Information
Systems (DIS). This project was authorized as a line-item project by the 1998 General
Assembly for $460,000 (restricted funds). Mr. Hintze said after working through the
EMPOWER Kentucky program with the Management Administrative and Reporting
System (MARS) project, DIS redlized it needed more storage for enterprise e-mail
servers. The revised project scope will be $520,000.

Mr. Hintze next discussed a cost overrun with federal and agency funds for the
Kentucky State University Community Education Center project. This project was
approved by the Committee as an unbudgeted federally-funded construction project for
$334,736 in November 1995. He said after three rounds of bids and scaling the project
back, the University needs to increase the project scope by $89,830 to meet the low
construction bid. The scope increase will be funded with $74,118 in agency funds and
$15,712 in federal funds. The revised project scope will be $583,950.

The final project Mr. Hintze discussed was a project scope increase for the
Kentucky Community and Technical College System (KCTCS) South Central Regional
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Postsecondary Education Center in Clinton County. Mr. Hintze said this project was
appropriated $6,537,000 in bond funds by the 1998 Genera Assembly, and received
supplemental Federal Empowerment Zone funding of $1,309,399 in December 1998. Mr.
Hintze said the current project scope increase, $218,000, will also be funded with Federa
Empowerment Zone moneys, and will be used to upgrade the technology and equipment
to be placed in the facility. The revised project scope will be $8,064,399.

Representative Damron made a motion to approve the three Finance projects as
presented. Senator Buford seconded the motion, which was passed by voice vote.

Chairman Haydon then introduced Mr. David Bratcher, Cabinet for Economic
Development, to discuss an economic development bond (EDB) grant. Mr. Bratcher said
the Cabinet for Economic Development recommends an EDB grant in the amount of
$1,334,000 to the Kenton County Airport Board to assist Ashland, Inc. in the
construction of an aircraft hangar at the Cincinnati/Northern Kentucky Internationa
Airport in Boone County. Last summer the company considered relocating its corporate
headquarters from Ashland to an out-of-state location. At that point, Mr. Bratcher said the
Cabinet offered the grant as an incentive for Ashland, Inc. to remain in Kentucky. The
company ultimately decided to relocate to Covington, Kentucky. As a condition of the
grant, the hangar will be owned by the Kenton County Airport Board and leased to
Ashland, Inc. for $1 per year for 20 years. At the end of the lease, ownership of the
hangar will revert to the Airport Board. Ashland, Inc. will also be required to maintain in
Boone and Kenton Counties a combined total of 100 full-time jobs, with an average
salary of $85,000, through December 31, 2003.

Representative Marcotte made a motion to approve the EDB grant for the Kenton
County Airport Board. The motion was seconded by Representative Damron and passed
by voice vote.

Next, Mr. Tom Howard, Deputy Director, Office of Financial Management and
Economic Analysis (OFMEA), presented bond issue reports. The first item Mr. Howard
discussed was a new bond issue report for Kentucky Housing Corporation (KHC)
Housing Revenue Bonds, 1999 Series A and B (non-Alternative Minimum Tax (AMT)
and AMT bonds) and 1999 Series C Housing Revenue Notes (AMT Notes). Mr. Howard
said KHC Housing Revenue Bonds, 1999 Series A and B will finance mortgages for first
time and low-to-moderate income Kentuckians. The gross proceeds for the Series A & B
bonds are $55,000,000 and $61,435,000 for the Series C bonds; the anticipated interest
costs for the Series A and B bonds is 5.12 % and 2.95% for the Series C bonds; the bonds
are expected to be rated AAA by Moody's and by Standard and Poor's; and the proposed
date of saleis March 25, 1999. Mr. Howard said the bond issue is a negotiated sale with
Kutak Rock as bond counsel; Merrill Lynch & Company as underwriter; Peck, Shaffer &
Williams as underwriter's counsel; and Chase Manhattan Trust Company as trustee.
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Mr. Howard then discussed a new bond issue report for Murray State University
Housing and Dining System Revenue Bonds, Series N. The proceeds from this issue will
fund fire safety and maintenance improvements to housing and dining facilities. Mr.
Howard said the net proceeds are $5,547,000; the expected interest rate is 5.08%; the
proposed date of sale is April 20, 1999; and the bonds are expected to be rated AAA by
Standard and Poor's. The bonds will be sold through competitive bid with Peck, Shaffer
& Williams as bond counsel and Seasongood & Mayer as financial advisor. The trustee
has not been determined.

Mr. Howard then discussed Northern Kentucky University Consolidated
Educational Buildings Revenue Refunding Bonds, Series K. These bonds will be issued
to refund Series F and G bonds issued for the Fine Arts Center and library improvements.
Mr. Howard said the net proceeds are $11,902,631; the total present value savings are
estimated to be $725,623; and the expected interest rate is 4.51%. The bonds will be sold
through competitive bid with Rubin & Hayes as bond counsel; Seasongood & Mayer as
financial advisor; and Huntington Bank, Inc. as trustee. The underwriter will be selected
at the time of sae.

Representative Damron made a motion to approve the three new bond issues as
presented. The motion was seconded by Senator Buford and passed by voice vote.

Mr. Howard next presented a follow-up report for State Property and Buildings
Commission Revenue Refunding Bonds, Project No. 62. These bonds were issued to
refund State Property and Buildings Commission Projects 54 and 56 bonds, which were
originally scheduled to be issued in May 1998, but were not issued because unfavorable
market conditions existed at the time.

The gross proceeds are $31,550,000; the true interest cost is 4.58%; the bonds
were rated A2 by Moody's, A+ by Standard and Poor's and by Fitch Investors Service;
and the first call date is September 1, 2009 at 101%. The bond issue was a negotiated sale
with Chapman and Cutler as bond counsel; Peck, Shaffer & Williams as underwriter's
counsel; Merrill Lynch as senior underwriter; OFMEA as financia advisor; and Bank of
Louisville as trustee.

Chairman Haydon said this bond issue was approved at an earlier Committee
meeting and no further action is required.

Chairman Haydon then asked Mr. Howard to present six new School Facilities
Construction Commission (SFCC) bond issues, none of which required a tax increase:
Ballard Co. - $255,000 for improvements to the high school; Grant Co. - $800,000 for
improvements to the middle school; Paris Ind. (Bourbon Co.) - $611,000 for renovations
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and improvements to various district schools; Providence Ind. (Webster Co.) - $585,000
for improvements to an elementary school; Raceland-Worthington Ind. (Greenup Co.) -
$350,000 for construction of three elementary school classrooms, and Todd Co. -
$2,320,000 to partialy refund 1994 bonds.

Senator Buford made a motion to approve the school bond issues with SFCC
participation in debt service. The motion was seconded by Representative Wayne and
passed by voice vote. Representative Damron abstained from the vote, citing a possible
conflict of interest.

Chairman Haydon said there were five 100% locally-funded school bond issues:
Frankfort Ind. (Franklin Co.) - $1,630,000 for improvements to the high school; Ledlie
Co. - $270,000 to purchase six school buses; Pulaski Co. - $550,000 to purchase school
buses; Todd Co. - $1,350,000 for elementary school classroom additions; and Trigg Co. -
$9,580,000 for renovation and construction of a middle school.

Chairman Haydon said no further action was required on these locally-funded
school bond issues.

Chairman Haydon said enclosed in members folders were four information items:
a status report on the Justice Cabinet's capital projects, a Capital Projects Update (staff
briefs); local capital construction projects memoranda of agreement approved by the
Government Contract Review Committee at its March 9, 1999 meeting; and a staff report
on Kentucky Private Activity Bond Capacity Allocation.

The next Committee meeting is scheduled for April 20, 1999 at 1:00 p.m. in Room
129 of the Capitol Annex.

With there being no further business, Senator Buford made a motion to adjourn the

meeting. The motion was seconded by Representative Wayne and passed by voice vote.
The meeting was adjourned at 2:45 p.m.
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